City of Nashua
Project: PHASE 1 - RAILROAD TRACKS TO PARK STREET
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Asof 11/1/2012

Description Amount Quantity

Labor - Overtime $ 54984 1,688 Hrs
Overtime Labor S 54,984

Materials Sidewalk S 111,600 950  Linear Feet
Concrete S 25,350 195  Cubic Yards
Brick $ 9,790 275 Square Feet
Curbing S 35,250 1175  Linear Feet
Miscellaneous $ 41,210

Mast Arms & Ped Poles $ 29,535 1 Total
Mast Arm S 15,000 1 Total
Foundation S 5,043 2 Total
Installation S 3,500 1 Total
Lights $ 3,152 2 Total
Ped Pole S 2,840 1 Total

Street Lighting Poles & Fixtures $ 111,554 7 Total
Bridge Poles & Lights* S 55,890 6 Total
Street Poles & Lights* S 35,464 4 Total
Electrical Contractor S 15,000 0 Total
Foundations S 5,200 10 Total

Crosswalk S 27,280 1 Total
Lightguard crosswalk system?* S 22,610 1 Total
Lightguard crassing signs S 2,000 2 Total
Median $ 2,670 2 Total

Softscape $8,335
Trees S 3,200 8 Total
Perennials & Ground Cover S 780 39 Total
Shrubs. S 155 5 Total
Irrigation S 4,200 700 tinear Feet

Hardscape $ 53,236
Bollards S 9,486 18 Total
Trash/Recydling Containers S 7,584 4 Total
Granite Planters/Inlays S 12,095 7 Total
Benches S 6,510 5 Total
Tree Grates S 6,856 8 Total
Fence $ 5,000 90 Linear Feet
Pearson Ave Parking Lot - Rail, Light & Stairs S 5,705 1 Total

Total Costs - PHASE 1 - RR TRACKS TO PARK STREETS AS OF 11/1/2012 $ 396,524

* Grant Funds Used $ (82,974)

Balance - City Funds Used - Phase | $ 313,550

Labor - Straight Time $ 183,549 6,415 Hrs

Straight Time Labor - Fully burdened $ 183,548



